Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/18/05|

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:

| Project work is on-going using allocated TCRP funds only
r Project work is on-going using non-TCRP funds only
" Project work is on-going using allocated TCRP funds and non-TCRP funds
X All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
" Project work has been suspended
" Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete
[ |Close out report was submitted on
[~ Final invoice will be submitted on
[ Close out report will be submitted on
[~ There was a project savings

Input proportionate amount of TCRP savings I:l(indicate TCRP funds savings only, in $1,000s)
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

No change in project scope.

PROJECT SCHEDULE
Phase Scope Start End
1 Environmental
2000-01 2002-03
2 Plans,
Specifications &
Estimates 2002-03 2003-04
3 Right of Way
Acquisition 2001-02 2006-07
4 Construction
2002-03  |Beyond 2009-10
4 Procurement
Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

Indicate amount in $1,000s

APPROVED TCRP ALLOCATION(S) Estimated Remaining Cashflow Need
Current
Approved Expenditures Remaining
Allocation(s) Reimbursed Expenditures Beyond
Phase Scope by Phase as of 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ 19,500 | $ 19,500 [ $ - $ - $ - $ - $ - $ - $ 19,500
2 Plans,
Specifications &
Estimates $ 12,500 | $ 12,500 | $ - |$ - |8 - |8 - IS - |8 - |9 12,500
3 Right of Way
Acquisition $ 13,000 [ $ 13,000 [ $ - $ - $ - $ - $ - $ - $ 13,000
4 Construction
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
4 Procurement
$ - |9 - |9 - 18 - |9 - |9 - |9 - |9 - 18 -
$ 45,000 $ 45,000 $ - $ - $ - 8 - $ - § - % 45,000
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) Month Funds
Phase Scope by Phase Lapse
1 Environmental
$ -
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Approved Expenditures Expenditures Estimated FY
LONP Made by to be Made by When LONP
Amount by Local Agency Local Agency Beyond Reimbursement
Phase Scope Phase as of 9/30/05 in FY 2005-06| FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total will be Requested
1 Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ - $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ 166,914 [ $ 166,914 [ $ - $ - $ - $ - $ - $ - $ 166,914 2009-10
4 Procurement
$ - |9 - |8 - 18 - |8 - |9 - |9 - |9 - 18 -
$§ 166914 § 166,914 § - $ - 8 - $ - § - $ - $ 166,914
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated FY
Allocation(s) When
Not Yet Allocation
Approved by will be Beyond
Phase Scope Phase Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ = $ - |8 - |8 - |8 - |8 - |8 -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ 166,914 | 2009-10 $ - $ - $ - $ 166,914 [ $ - $ 166,914
4 Procurement
$ = $ - |8 - |9 - |8 - |8 - 18 -
$ 166,914 $ - $ - $ - $ 166,914 $ - $ 166,914




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

166,914

211,914

19,500

12,500

13,000

STIP - AB3090

State

Committed
Proposed

175,000

175,000

Agency

Local

Committed
Proposed

16,000

Section 5309 New|
Starts

Federal

Committed
Proposed

449,936

STIP - AB1012

State

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Totals

Committed
Proposed

807,850
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Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:




